



Sweetheart Alley Sanitary Sewer Replacement

MAJOR MILESTONES

- Ongoing closure of Washington Avenue, between E 4th & E 5th Streets
- Setup bypass pumping operations upstream of work zone
- Replacement of wastewater main within Washington Avenue
- Installation of first wastewater manhole in Sweetheart Alley
- Replacement of +/-40 LF of wastewater main within Sweetheart Alley and tie-over of two (2) existing private service connections to the new main



Removal of concrete pavement and excavation within Sweetheart Alley, west of Washington Avenue



Preparing trench box for placement within Sweetheart Alley, west of Washington Avenue

UPCOMING WORK

- Ongoing outreach and communication to property owners and stakeholders
- Begin replacement of storm drain within Washington Avenue and Sweetheart Alley
- Replacement of wastewater main within Sweetheart Alley, between Washington and Jefferson Avenue
- Pavement repair and reopening of Washington Avenue to public
- Upcoming closure of Jefferson Avenue, between E 4th & E 5th Streets



New 12" wastewater main and service connection in Sweetheart Alley, west of Washington Avenue

TIMELINE

Stormdrain replacement in Washington Avenue
 Washington Avenue Closure
 Block A (Washington Avenue to Jefferson Avenue) Improvements
 Jefferson Avenue Closure
 Block B (Jefferson Avenue to Lincoln Avenue) Improvements

	Aug	Sept	Oct	Nov
Stormdrain replacement in Washington Avenue				
Washington Avenue Closure				
Block A (Washington Avenue to Jefferson Avenue) Improvements				
Jefferson Avenue Closure				
Block B (Jefferson Avenue to Lincoln Avenue) Improvements				



TARGET COMPLETION DATE: November 2023

CONSTRUCTION BUDGET: \$1,800,000