



Sweetheart Alley Sanitary Sewer Replacement

MAJOR MILESTONES

- Replacement of +/-60 LF of wastewater main within Sweetheart Alley and tie-over of two (2) existing private service connections to the new main
- Removal of existing wastewater manhole within Sweetheart Alley
- Relocation of bypass pumping equipment upstream of work zone



Removal of concrete pavement within Sweetheart Alley for continued excavation of wastewater main trench



Re-establishment of private wastewater service to the new main in Sweetheart Alley

UPCOMING WORK

- Ongoing outreach and communication to property owners and stakeholders
- Upcoming closure of Jefferson Avenue, between E 4th & E 5th Streets
- Begin replacement of storm drain within Sweetheart Alley
- Replacement of wastewater main within Sweetheart Alley and into Jefferson Avenue
- Upcoming change in traffic pattern in Lincoln Avenue



Removal of existing wastewater manhole in Sweetheart Alley

TIMELINE

Block A (Washington Avenue to Jefferson Avenue) Improvements
 Jefferson Avenue Closure
 Block B (Jefferson Avenue to Lincoln Avenue) Improvements
 Lincoln Avenue Improvements

	Aug	Sept	Oct	Nov
Block A (Washington Avenue to Jefferson Avenue) Improvements				
Jefferson Avenue Closure				
Block B (Jefferson Avenue to Lincoln Avenue) Improvements				
Lincoln Avenue Improvements				



TARGET COMPLETION DATE: November 2023

CONSTRUCTION BUDGET: \$1,800,000