



Sweetheart Alley Sanitary Sewer Replacement

MAJOR MILESTONES

- Replacement of +/-70 LF of wastewater main across Jefferson Avenue
- Removal of wastewater manhole within Jefferson Avenue
- Removal of storm drain and drainage inlet in Jefferson Avenue for replacement

UPCOMING WORK

- Continued closure of Jefferson Avenue at the alley between East 4th & 5th Streets
- Replacement of asphalt and concrete pavement in Jefferson Avenue prior to reopening
- Replacement of wastewater main and storm drain in alley between Jefferson and Lincoln Avenues
- Continued temporary traffic pattern in Lincoln Avenue



Excavation of trench looking west in Jefferson Avenue



Placement of backfill material atop new wastewater pipe installation in Jefferson Avenue

TIMELINE

Jefferson Avenue Closure
Adjusted traffic pattern in Lincoln Avenue
Block B (Jefferson Avenue to Lincoln Avenue)Improvements

	Oct	Nov	Dec	Jan
Jefferson Avenue Closure				
Adjusted traffic pattern in Lincoln Avenue				
Block B (Jefferson Avenue to Lincoln Avenue)Improvements				



TARGET COMPLETION DATE: November 2023

CONSTRUCTION BUDGET: \$1,800,000