



## Sweetheart Alley Sanitary Sewer Replacement

### MAJOR MILESTONES

- Replacement of storm inlet and +/-25 LF of storm drain in alley, west of Jefferson Ave
- Removed pavement and prepared alley for upcoming install of remaining utility improvements
- Revised traffic pattern in Lincoln Avenue
- Coordination with private utility provider for relocation of conflicting utilities

### UPCOMING WORK

- Replacement of wastewater main and storm drain in alley between Jefferson and Lincoln Avenues
- Replacement of asphalt and concrete pavement in the alley prior to reopening



Hydroexcavation uses high pressure water hoses and vacuums to excavate around vulnerable utilities that may be damaged by heavier equipment



A storm drain inlet being prepared for placement in the alley between Jefferson and Lincoln Avenues



Removal of concrete pavement in the alley between Jefferson and Lincoln Avenues

### TIMELINE

Block B (Jefferson Avenue to Lincoln Avenue)Improvements

	Nov	Dec	Jan	Feb



**TARGET COMPLETION DATE:** November 2023

**CONSTRUCTION BUDGET:** \$1,800,000