



## Sweetheart Alley Sanitary Sewer Replacement

### MAJOR MILESTONES

- Coordination with private utility provider for relocation of conflicting utilities
- Repairs to parking/staging areas used to facilitate project



Re-routing of existing gas line to facilitate new sewer installation



Inspection of new connection to existing manhole

### UPCOMING WORK

- Replacement of wastewater main and storm drain in alley between Jefferson and Lincoln Avenues
- Replacement of asphalt and concrete pavement in the alley prior to reopening



The narrow alley and multitude of existing utilities creates challenges for excavation and requires patience and caution

### TIMELINE

Block B (Jefferson Avenue to Lincoln Avenue) Improvements

Nov	Dec	Jan	Feb



**TARGET COMPLETION DATE:** November 2023

**CONSTRUCTION BUDGET:** \$1,800,000