



Sweetheart Alley Sanitary Sewer Replacement

MAJOR MILESTONES

- Completion of utility relocations by private utility provider
- Replacement of +/-80 LF of wastewater main in alley and reconnect existing services, west of Jefferson Ave
- Replacement of +/-60 LF of storm drain in alley, west of Jefferson Ave



The last section of pipe installation between Jefferson Ave and Lincoln Ave present the most restrictive working conditions for our contractor

UPCOMING WORK

- Completion of wastewater main and storm drain in alley between Jefferson Ave and Lincoln Ave
- Replacement of asphalt and concrete pavement in the alley prior to reopening



Installation of storm drain pipe and reconnection of a building roof drain to the storm drain collection system



The new wastewater pipe in the alley is approximate 9' deep - the contractor utilizes trench boxes to create an accessible work area for the crew

TIMELINE

**Block B (Jefferson Avenue to Lincoln Avenue)Improvements
Repairs and restoration to parking and staging areas**

	Nov	Dec	Jan	Feb



TARGET COMPLETION DATE: December 2023

CONSTRUCTION BUDGET: \$1,800,000